
January 13, 2003

A site dewatering system will 
be installed and 400 cubic 
yards of spoils will be 
removed from the Pentagon 
Reservation.

• 250 cubic yards of concrete placed
for shaft liner 

• Intake Shaft formwork continues
• Redesign of Outfall elevation  under-

way to reduce cost

The 450 remaining tenants of the 
4600 originally displaced following 
the terrorist attack will be moved in 
by the end of January.

• 100% Design Review Complete 
• Pile installation complete
• Completing sanitary sewer gravity line 

feasibility study 
• Continuing demolition of Mall Terrace 

Phase 1

• Basement Segment 3A- 95% Tenant Fit out drawings under review 
• Tenant G Tenant Fitout drawings received on schedule 
• First section of new Basement slab placed last week 
• Core and Shell utility work continues, including underground and 

overhead 
plumbing, electrical, chilled water 

• Auger pile installation continues

• Core and Shell design work ongoing for 
Wedge 2, Phases 3 and 4, completion  
scheduled for June 03 

• Revised Tenant Fitout schedule was 
issued 12/30/02 

• A ring tunnel - Chilled water shutdown 
successful

• Demolition and abatement activities  
proceeding

The openings (bottom) are sluice 
gates that control the river water 
entering the Intake pipeline. At 
center is a heavily reinforced 
headwall that separates the water 
into two bays enabling 
maintenance while maintaining 
Heating and Refrigeration Plant 
operations.

A worker prepares the pump truck 
boom to place concrete using custom 
cylindrical formwork sections for the 
Screen House shaft liner.

Fire stops are being installed on 
the entire E-Ring roof while slate is 
currently being Installed on the 
north side of the E- Ring between 
Corridors 3 and 4. 

• Roof work approximately 80% complete despite significant rain
• Approximately 775 displaced tenants reoccupied in Wedge 1

Workers complete site preparation and 
begin formwork installation and 
underground electrical work.


